
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:32 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 036 Date: 18-Jan-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 497

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny and cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF's crew continue the Struts bolting operation at the 38M elevation.

John, Matt and Lorenzo are using the hydraulic torque wrench to tension the A490 geomet bolts on the
bottom flange of the East struts. At 8:30 AM, they finished working on the East struts and move to work on
the bottom flange of the West Struts. Guo and Tan work on tensioning the South, North and East strut
façade plate.

Torque test were performed on the following location:
- Top flange of the East-inner and outer strut (tested with regular torque wrench).
- Bottom flange and the Web of the East-inner and outer (tested with Hydraulic Torque wrench).

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM Wei TanIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM JOHN CHAPMANIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW GREERIronworker 8.00 0.00 0.00 8.00
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